

# CARY PARK DISTRICT ACTION PLAN - 2023, Approved by Board of Commissioners, 2/23/2023

CMP Objectives	2022-2023				2023-2024				2024-2025				2025-2026				2026-2027				2027-2028			
	May - July	Aug - Oct	Nov - Jan	Feb - April	May - July	Aug - Oct	Nov - Jan	Feb - April	May - July	Aug - Oct	Nov - Jan	Feb - April	May - July	Aug - Oct	Nov - Jan	Feb - April	May - July	Aug - Oct	Nov - Jan	Feb - April	May - July	Aug - Oct	Nov - Jan	Feb - April
Bristol Park Playground Replacement - Design/Engineer																								
Bristol Park Playground Replacement - Bid																								
Bristol Park Playground Replacement - Construct/Complete Construction																								
Brittany Park Playground Replacement - Design & Engineer																								
Brittany Park Playground Replacement - Bid																								
Brittany Park Playground Replacement - Construct / Complete Construction																								
Community Pool Removal/Demolition - Design/Engineer																								
Community Pool Removal/Demolition - Bid																								
Community Pool Removal/Demolition - Construction																								
Hoffman Park - Re-evaluate Market for Route 31 Frontage																								
Hoffman Park - Annexation																								
Sands Main Street Prairie Nature Preserve Vegetation Enhancement & Management Plan - Implementation																								
Lions Park Parking Lot Replacement -- Design and Engineer																								
Lions Park Parking Lot Replacement -- Bid																								
Lions Park Parking Lot Replacement -- Construct/Complete Construction																								
Review/Consider Secondary Office Space - Annex or Alternative Location																								
Sale of Property																								
Distinguished Accreditation -- Apply																								
Distinguished Accreditation -- Prepare																								
Distinguished Accreditation -- Review																								
2026 Comprehensive Master Plan Update -- Identify/RFQ Consultant																								
2026 Comprehensive Master Plan Update - Planning																								
2026 Comprehensive Master Plan Update -- Financial Review																								
2026 Comprehensive Master Plan Update - Approved																								
Jaycee Park - Develop Revitalization Plan																								
Community Center Renovate/Remodel - Review																								
Saddle Oaks Playground Replacement -- Design and Engineer																								
Saddle Oaks Park Playground Replacement -- Bid																								
Saddle Oaks Park Playground Replacement -- Construct/Complete Construction																								
Cary-Grove Park Playground Replacement -- Design and Engineer																								

