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Cary Park District 
Board of Commissioners 
Special Meeting 
May 7, 2009 
7:00pm 
Community Center 
255 Briargate Road 
Cary, IL 
 
 
 
Minutes 
Commissioners Present:  Hill, Harvey, Krueger, Renner, Stanko 
Staff Present:  Cherveny, Jones, Raica, Mayer, Rea, Hughes, Glenn, Nesler 
Guests:  Ian Lamp, Ryan Hardekopf, Andy Dogan, Gary Pingle 
 
 
President Krueger called the meeting to order at 7:00pm. 
 
Renner led the Board in the Pledge of Allegiance. 
 
Under Commissioner comment, President Krueger noted that the District had received notice of 
its 2008 OSLAD Grant award for Hoffman Park Phase 1 Development. 
 
Cherveny & Jones provided the Board with an update on activities related to the Community 
Center renovation project. Since the last meeting, the District architects had continued 
correspondence with the Village on any outstanding issues related to the building design, noting 
that there are no issues that have any challenging/expensive solutions. The fire protection system 
issue has been resolved as being necessary based on water flow data. The remaining items are 
mostly notes to the comments. 
 
Secondly, Lamp had completed a bid process on the fire protection system and provided the 
Board with information on the low bid and that they would recommend acceptance of the low 
bid as received. 
 
Finally, PHN and Lamp, along with staff, provided the Board with information on possible scope 
reduction options that could offset the estimated $125,000 cost of the fire protection system, with 
three levels of priority. 
 
There were no questions regarding the Village review comments or the fire protection system. 
Board discussion focused on scope reduction. Commissioners were mostly in favor of not 
reducing scope in order to offset the fire protection system costs. The difference in reducing 
scope did not warrant the estimated cost-benefit to the project. President Krueger expressed his 
dissatisfaction with the fact that the fire protection system issue should have been resolved by the 
architect earlier in the project, and that these discussions would not have taken place if we had 
this determined at the start of the project. 
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Motion by Commissioner Stanko to approve the lowest qualified bidder for each trade 
package for the Community Center Renovation Project for an amount not to exceed the 
contract amount detailed as below: 

 
Trade Package   Contractor    Contract Amount 
03A-Concrete    Carmichael Construction  $374,868.00 
04A-Masonry   Jimmy’z Masonry   $99,500.00 
05A- Structural Steel  S.G. Krauss    $97,900.00 
06A-General Trades  Carmichael Construction  Included w/Concrete 
08B-Aluminum, Glass, Glazing McHenry County Glass  $35,700.00 
09D-Acoustic Ceiling  Just Rite Acoustic’s   $46,500.00 
09F-Flooring   Rockford Carpetland USA  $153,000.00 
09G-Painting   Ruffalo Painting Company  $23,598.00 
15A-Plumbing   Althoff Industries   $89,640.00 
15C-HVAC   Amber Mechanical   $221,888.00 
16A-Electrical   Ridgeview Electric   $144,000.00 

 
Second by Commissioner Renner.  Roll Call:  Ayes—Hill, Renner, Harvey, Stanko, Krueger; 
Nays—None.  The motion carried.  
 
Commissioner Stanko moved to approve Alternate #2 per the project specifications in the 
amount of $5,219.00 and adjust approved contracts accordingly. Second by Commissioner 
Renner. Roll Call:  Ayes—Harvey, Stanko, Hill, Renner, Krueger; Nays—None.  The motion 
carried.  
 
Commissioner Stanko moved to approve Alternate #3 per the project specifications in the 
amount of $2,310.00 and adjust approved contracts accordingly. Second by Commissioner 
Renner. Roll Call:  Ayes—Harvey, Stanko, Hill, Renner, Krueger; Nays—None.  The motion 
carried.  
 
Commissioner Stanko moved to authorize the Executive Director to enter into contract 
agreements with each approved trade contracts. Second by Commissioner Renner. Roll Call:  
Ayes—Harvey, Stanko, Hill, Renner, Krueger; Nays—None.  The motion carried.  
 
Commissioner Stanko moved to authorize the Executive Director to approve change orders 
within each contract in individual amounts not to exceed $20,000.00 per change order. Second 
by Commissioner Renner. Roll Call:  Ayes—Harvey, Stanko, Hill, Renner, Krueger; Nays—
None.  The motion carried.  
 
Motion by Commissioner Stanko to approve the lowest qualified bid from A&A Sprinkler 
Company for fire protection for the Community Center Renovation Project for an amount not to 
exceed $90,642.00; and authorize the Executive Director to enter into contract agreement; and 
authorize the Executive Director to adjust other related trade contracts approved accordingly. 
 
There were no other related action items. 
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There was no need for closed session. 
 
Motion to adjourn by Hill; second by Stanko.  All voting aye. 
 
Meeting adjourned at 8:09pm. 
 
 
 
 
 
_____________________________________ 
Stephen L. Cherveny, Secretary 
 


